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Date: December 1, 2015 

 

Team: 

Patrick Buster 
Yellow Jacket Drilling 
 
 
Health and Safety: 

1. Weston team safety topics included very cold morning weather, wind, moving 
machinery, watching for dust devils, and moving equipment carefully. 
 

Activities Completed: 
 

1. Yellow Jacket mobilized to Grants on 11/30.   Equipment is being delivered from Phoenix 

to continue resolving advancement of the SAG well, however, the equipment will not 

arrive until late tonight  This includes 11.75” and 7.625” casing and a larger air 

compressor. 

2. Yellow Jacket started and completed restoration at NKD-05.   The pit was very large, and 

there was still a lot of equipment that was left over there by the Sonic crew. 

3. A recon was done to check on NKD-03, however there is still liquid underneath the small 

portion that needs restoration.   This area should be OK to complete after a few more 

dry days. 

4. Yellow Jacket mobilized the proper equipment to the laydown for equipment delivery, 

and the Bobcat to the SAG location. 

 

Planned Activities for December 2, 2015: 
 

1. Unload newly delivered equipment and mobilize to SAG location. 
2. Resume working on SAG well. 

 
Schedule: 
 

1. Demobilize evening of 12/10.  Next rotation is to remobilize the evening of 12/14, and 
demobilize the evening of 12/23. 
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